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ESTIMATE RUN 08/10/2016

ESTIMATE SUMMARY 12:50:50

CONTID: C19339-COMBO   ESTIMATE NO: 0015 PROG 2005

PCN: 17771-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0704-222                    

I-70:HAVANA TO I-225 RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,891,500.65 PARTICIPATING $ $ 64,906.96

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,031.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.87

WORK DAYS

WORK DAYS

71.06%

1,704,945.61

64,906.96

64,906.96

68,938.26

$

$

$

$

4,186,555.04

0.00

4,186,555.04

0.00

4,186,555.04

-95,488.85

0.00

4,091,066.19

0.00

AMOUNT DUE 4,091,066.19 68,938.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,938.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

  

12.0 TIME ALLOW: 418

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

07/31/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

360,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70035  
 

0.000.000

0.00

1,320.000

F A 

1.00000

0015 Contract Management Non-BE Resurfacing Havana to I-225 98,000.000

0.000

950-00000  
 

98,000.0098,000.000

0.00

98,000.000

DOL 

1.00000

0020 Quality Management Non-BE Resurfacing Havana to I-225 -
Qua

130,000.000

0.000

950-00001  
 

130,000.00130,000.000

0.00

130,000.000

DOL 

1.00000

0025 Safety Management Non-BE Resurfacing Havana to I-225 - 
Saf

13,320.000

0.000

950-00002  
 

13,320.0013,320.000

0.00

13,320.000

DOL 

1.00000

0030 *Public Information Management Non-BE Resurfacing 
Havana to I-225 - Pub

8,900.000

0.000

950-00003  
 

8,900.008,900.000

0.00

8,900.000

DOL 

1.00000

0035 Mobilization Non-BE Resurfacing 21,200.000

0.000

950-00004  
 

21,200.0021,200.000

0.00

21,200.000

DOL 

1.00000

0040 Bonds and Insurance Non-BE Resurfacing Havana to I-225 
- Bon

6,000.000

0.000

950-00005  
 

6,000.006,000.000

0.00

6,000.000

DOL 

1.00000

0045 *Stone Matrix Asphalt Non-BE Resurfacing Havana to 
I-225 - SMA

1,625,191.140

0.000

950-00101  
 

1,625,191.141,625,191.140

0.00

1,871,393.000

DOL 

1.00000

0050 *Design Services Non-BE Resurfacing Havana to I-225 - 
Des

150,000.000

0.000

950-00106  
 

150,000.00150,000.000

0.00

150,000.000

DOL 

1.00000

0055 Tolling Infrastructure Non-BE Resurfacing Havana to 
I-225 - Tol

0.000

0.000

950-00400  
 

0.000.000

0.00

15,000.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0060 Removal/Resets Non-BE Resurfacing Havana to I-225 - Rem 154,023.740

0.000

950-00500  
 

154,023.74154,023.740

0.00

209,300.000

DOL 

1.00000

0065 Signing and Striping Non-BE Resurfacing Havana to I-225
- Sig

5,000.000

0.000

950-00501  
 

5,000.005,000.000

0.00

55,050.000

DOL 

1.00000

0070 Maintenance of Traffic Non-BE Resurfacing Havana to 
I-225 - Mai

109,725.000

0.000

950-00505  
 

109,725.00109,725.000

0.00

115,500.000

DOL 

1.00000

0075 Environmental Management Non-BE Resurfacing Havana to 
I-225 - Env

1,670.000

0.000

950-00506  
 

1,670.001,670.000

0.00

1,670.000

DOL 

1.00000

0226 Added Item (Lump Sum)/ 32,300.980

0.000

900-00014  
 

32,300.9832,300.980

0.00

32,300.980

L S 

1.00000

0228 F/A Asphalt Cement Cost Adjustment -44,658.340

0.000

700-70019  
 

-44,658.34-44,658.340

0.00

0.000

F A 

1.00000

0229 F/A Fuel Cost Adjustment -32,165.890

0.000

700-70016  
 

-32,165.89-32,165.890

0.00

0.000

F A 

1.00000

0236 Added Item (Dollar)/ Working Time Violation - 
Resurfacing

-18,400.000

0.000

900-00006  
 

-18,400.00-18,400.000

0.00

0.000

DOL 

1.00000

0237 Roadway (Other) 32,232.710

0.000

950-00105  
 

32,232.7132,232.710

0.00

32,232.710

DOL 

1.00000

0238 Added Item (Dollar)/ Bottleneck Mitigation Work 97,490.960

0.000

900-00006  
 

97,490.9697,490.960

0.00

97,490.960

DOL 

1.00000

CAT 2,389,830.300.003,218,677.65CURRENT AMT0200 $ $ $



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0080 Contract Management Non-BE Railway Overhead Structure -
Cont

22,500.000

1,500.000

950-00000  
 

24,000.0024,000.000

1,500.00

30,000.000

DOL 

1.00000

0085 Quality Management Non-BE Railway Overhead Structure - 
Qual

31,500.000

2,100.000

950-00001  
 

33,600.0033,600.000

2,100.00

42,000.000

DOL 

1.00000

0090 Safety Management Non-BE Railway Overhead Structure - 
Safe

4,735.800

315.000

950-00002  
 

5,050.805,050.800

315.00

6,318.000

DOL 

1.00000

0095 *Public Information Management Non-BE Railway Overhead 
Structure - Publ

3,375.000

225.000

950-00003  
 

3,600.003,600.000

225.00

4,500.000

DOL 

1.00000

0100 Mobilization Non-BE Railway Overhead Structure - Mobi 35,800.000

0.000

950-00004  
 

35,800.0035,800.000

0.00

35,800.000

DOL 

1.00000

0105 Bonds and Insurance Non-BE Railway Overhead Structure -
Bond

4,200.000

0.000

950-00005  
 

4,200.004,200.000

0.00

4,200.000

DOL 

1.00000

0110 *Design Services Non-BE Railway Overhead Structure - 
Desi

127,705.860

382.350

950-00106  
 

128,088.21128,088.210

382.35

130,000.000

DOL 

1.00000

0115 Unclassified Excavation Non-BE Railway Overhead 
Structure - Uncl

23,750.000

0.000

950-00300  
 

23,750.0023,750.000

0.00

290,000.000

DOL 

1.00000

0120 Unclassified Embankment Non-BE Railway Overhead 
Structure - Uncl

18,550.000

0.000

950-00301  
 

18,550.0018,550.000

0.00

37,100.000

DOL 

1.00000

0125 Aggregate Base Course Non-BE Railway Overhead Structure
- Aggr

7,807.620

0.000

950-00302  
 

7,807.627,807.620

0.00

14,480.000

DOL 

1.00000

0130 Utility Work Non-BE Railway Overhead Structure - Util 10,000.000

0.000

950-00502  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0135 Railroad Work Non-BE Railway Overhead Structure - Rail 10,000.000

0.000

950-00503  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000

0140 Environmental Management Non-BE Railway Overhead 
Structure - Envi

1,670.000

3,340.000

950-00506  
 

5,010.005,010.000

3,340.00

5,010.000

DOL 

1.00000

CAT 309,456.637,862.35619,408.00CURRENT AMT0201 $ $ $

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0145 Contract Management Non-BE I-70 Shoulder Reconstruction
-

25,000.000

0.000

950-00000  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000

0150 Quality Management Non-BE I-70 Shoulder Reconstruction 
- Qu

26,865.000

0.000

950-00001  
 

26,865.0026,865.000

0.00

26,865.000

DOL 

1.00000

0155 Safety Management Non-BE I-70 Shoulder Reconstruction -
Sa

6,600.000

0.000

950-00002  
 

6,600.006,600.000

0.00

6,600.000

DOL 

1.00000

0160 *Public Information Management Non-BE I-70 Shoulder 
Reconstruction - Pu

4,500.000

0.000

950-00003  
 

4,500.004,500.000

0.00

4,500.000

DOL 

1.00000

0165 Mobilization Non-BE I-70 Shoulder Reconstruction - Mo 4,300.000

0.000

950-00004  
 

4,300.004,300.000

0.00

4,300.000

DOL 

1.00000

0170 Bonds and Insurance Non-BE I-70 Shoulder Reconstruction
- Bo

600.000

0.000

950-00005  
 

600.00600.000

0.00

600.000

DOL 

1.00000

0175 *Concrete Pavement (11 Inch to 13 Inch) Non-BE I-70 
Shoulder Reconstruction - Co

91,250.000

0.000

950-00103  
 

91,250.0091,250.000

0.00

91,250.000

DOL 

1.00000

0180 *Design Services Non-BE I-70 Shoulder Reconstruction - 
De

25,000.000

0.000

950-00106  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0185 Aggregate Base Course Non-BE I-70 Shoulder 
Reconstruction - Ag

17,300.000

0.000

950-00302  
 

17,300.0017,300.000

0.00

17,300.000

DOL 

1.00000

0190 Removal/Resets Non-BE I-70 Shoulder Reconstruction - Re 25,950.000

0.000

950-00500  
 

25,950.0025,950.000

0.00

25,950.000

DOL 

1.00000

0195 Signing and Striping Non-BE I-70 Shoulder 
Reconstruction - Si

1,300.000

0.000

950-00501  
 

1,300.001,300.000

0.00

1,300.000

DOL 

1.00000

0200 Maintenance of Traffic Non-BE I-70 Shoulder 
Reconstruction - Ma

57,800.000

0.000

950-00505  
 

57,800.0057,800.000

0.00

57,800.000

DOL 

1.00000

0205 Environmental Management Non-BE I-70 Shoulder 
Reconstruction - En

1,700.000

0.000

950-00506  
 

1,700.001,700.000

0.00

1,700.000

DOL 

1.00000

CAT 288,165.000.00288,165.00CURRENT AMT0202 $ $ $

CAT NO0300 STRUCTURE E-17-IQ 

0210 Structure - Other Non-BE Resurfacing Havana to I-225 - 
Peo

61,900.000

0.000

950-00205  
 

61,900.0061,900.000

0.00

61,900.000

DOL 

1.00000

CAT 61,900.000.0061,900.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-VE 

0215 Structure - Other Non-BE Railway Overhead Structure - 
Stru

911,658.490

57,044.610

950-00205  
 

968,703.10968,703.100

57,044.61

1,170,000.000

DOL 

1.00000

CAT 968,703.1057,044.611,170,000.00CURRENT AMT0301 $ $ $

CAT NO0302 SIGN STRUCTURES 

0220 Sign Structure Non-BE Resurfacing Havana to I-225 - Sig 13,500.000

0.000

950-00207  
 

13,500.0013,500.000

0.00

223,350.000

DOL 

1.00000

CAT 13,500.000.00223,350.00CURRENT AMT0302 $ $ $
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PCN: 17771-BID    ESTIMATE RUN 08/10/2016

PROJECT: IM0704-222                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0303 RETAINING WALLS 

0225 Retaining Walls Non-BE Railway Overhead Structure - 
Reta

155,000.010

0.000

950-00208  
 

155,000.01155,000.010

0.00

310,000.000

DOL 

1.00000

CAT 155,000.010.00310,000.00CURRENT AMT0303 $ $ $

$ 4,186,555.0464,906.96$5,891,500.65$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/10/2016

ESTIMATE SUMMARY 12:50:50

CONTID: C19339-COMBO   ESTIMATE NO: 0015 PROG 2005

PCN: 19339-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0704-230                   

I-70 HAVANA BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,950,883.13 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 844,762.62

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,031.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.87

WORK DAYS

WORK DAYS

58.42%

8,712,376.49

844,762.62

844,762.62

840,731.32

$

$

$

$

0.00

12,238,506.64

12,238,506.64

0.00

12,238,506.64

-279,141.43

0.00

11,959,365.21

0.00

AMOUNT DUE 11,959,365.21 840,731.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 840,731.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 418

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

07/31/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19339-BID    ESTIMATE RUN 08/10/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,200,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70034  
 

0.000.000

0.00

4,680.000

F A 

1.00000

0015 Contract Management BE Contract Management 1,149,104.250

76,606.950

950-00000  
 

1,225,711.201,225,711.200

76,606.95

1,532,139.000

DOL 

1.00000

0020 Quality Management Quality Management BE 1,365,825.000

91,055.000

950-00001  
 

1,456,880.001,456,880.000

91,055.00

1,821,100.000

DOL 

1.00000

0025 Safety Management BE Safety Management 75,173.250

5,011.550

950-00002  
 

80,184.8080,184.800

5,011.55

100,231.000

DOL 

1.00000

0030 *Public Information Management BE Public Information 
Management

109,005.750

0.000

950-00003  
 

109,005.75109,005.750

0.00

145,341.000

DOL 

1.00000

0035 *Mobilization BE Mobilization 1,015,345.000

0.000

950-00004  
 

1,015,345.001,015,345.000

0.00

1,015,345.000

DOL 

1.00000

0040 Bonds and Insurance BE Bonds and Insurance 17,000.000

0.000

950-00005  
 

17,000.0017,000.000

0.00

17,000.000

DOL 

1.00000

0045 Right-of-Way BE Right-of-Way 6,800.000

0.000

950-00006  
 

6,800.006,800.000

0.00

6,800.000

DOL 

1.00000

0050 *Hot Mix Asphalt BE - Pavement HMA 793,617.500

0.000

950-00100  
 

793,617.50793,617.500

0.00

1,499,735.000

DOL 

1.00000

0055 *Stone Matrix Asphalt BE - Pavement SMA 0.000

0.000

950-00101  
 

0.000.000

0.00

1,340,855.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 08/10/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0060 *Design Services BE Design Services 1,963,695.130

5,862.760

950-00106  
 

1,969,557.891,969,557.890

5,862.76

1,993,000.000

DOL 

1.00000

0065 Unclassified Excavation BE Earthwork Unclassified 
Excavation

140,379.340

24,644.200

950-00300  
 

165,023.54165,023.540

24,644.20

181,453.000

DOL 

1.00000

0070 Unclassified Embankment BE- Earthwork Unclassified 
Embankment

104,312.400

0.000

950-00301  
 

104,312.40104,312.400

0.00

298,285.000

DOL 

1.00000

0075 Aggregate Base Course 35,320.000

0.000

950-00302  
 

35,320.0035,320.000

0.00

70,640.000

DOL 

1.00000

0080 Tolling Infrastructure BE Tolling 20,086.000

0.000

950-00400  
 

20,086.0020,086.000

0.00

351,525.000

DOL 

1.00000

0085 Intelligent Transportation Systems BE ITS 1,954.000

0.000

950-00401  
 

1,954.001,954.000

0.00

277,675.000

DOL 

1.00000

0090 Removal/Resets BE Removals 629,656.600

77,475.190

950-00500  
 

707,131.79707,131.790

77,475.19

775,753.000

DOL 

1.00000

0095 Signing and Striping BE Signing and Striping 193,680.200

0.000

950-00501  
 

193,680.20193,680.200

0.00

526,373.000

DOL 

1.00000

0100 Utility Work BE Utility Work 2,600.000

0.000

950-00502  
 

2,600.002,600.000

0.00

2,600.000

DOL 

1.00000

0105 Railroad Work BE Railroad Work 185,921.100

38,965.500

950-00503  
 

224,886.60224,886.600

38,965.50

333,990.000

DOL 

1.00000

0110 Drainage BE Drainage 0.000

0.000

950-00504  
 

0.000.000

0.00

175,867.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 08/10/2016

PROJECT: FBR0704-230                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0115 Maintenance of Traffic BE Maintenance of Traffic 535,084.810

60,146.600

950-00505  
 

595,231.41595,231.410

60,146.60

996,111.000

DOL 

1.00000

0120 *Environmental Management BE Environmental Management 216,924.070

41,163.790

950-00506  
 

258,087.86258,087.860

41,163.79

512,900.000

DOL 

1.00000

0125 *Guard Rail (Concrete) BE Guardrail (Concrete) 7,682.920

0.000

950-00600  
 

7,682.927,682.920

0.00

179,512.000

DOL 

1.00000

0130 Guard Rail (Steel) BE Guardrail (Steel) 22,210.210

0.000

950-00601  
 

22,210.2122,210.210

0.00

53,025.000

DOL 

1.00000

0135 Lighting BE Lighting 0.000

0.000

950-00603  
 

0.000.000

0.00

261,940.000

DOL 

1.00000

0140 *Other BE Other - Curb and Gutter Items 0.000

0.000

950-00604  
 

0.000.000

0.00

75,585.000

DOL 

1.00000

0227 HMA 0.000

0.000

950-00100  
 

0.000.000

0.00

0.000

DOL 

0.00000

0229 SMA 0.000

0.000

950-00101  
 

0.000.000

0.00

0.000

DOL 

0.00000

0231 Uncl Ex 0.000

0.000

950-00300  
 

0.000.000

0.00

0.000

DOL 

0.00000

0232 F/A Asphalt Cement Cost Adjustment -89,529.800

0.000

700-70019  
 

-89,529.80-89,529.800

0.00

0.000

F A 

1.00000

0233 ABC 0.000

0.000

950-00302  
 

0.000.000

0.00

0.000

DOL 

0.00000
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0234 F/A Fuel Cost Adjustment -47,015.380

-210.720

700-70016  
 

-47,226.10-47,226.100

-210.72

0.000

F A 

1.00000

0235 Uncl Embank 0.000

0.000

950-00301  
 

0.000.000

0.00

0.000

DOL 

0.00000

0237 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

0.00000

0238 Added Item (Dollar)/ Working Time Violation - BE -9,200.000

0.000

900-00006  
 

-9,200.00-9,200.000

0.00

0.000

DOL 

1.00000

0239 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

0.00000

0241 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

0.00000

0243 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

0.00000

0245 Conc Pvmt (12-1/2 In) 0.000

0.000

412-01250  
 

0.000.000

0.00

0.000

SY  

0.00000

0247 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

0.00000

0248 Added Item (Dollar)/ Exit Taper Restripe 9,140.020

0.000

900-00006  
 

9,140.029,140.020

0.00

9,140.020

DOL 

1.00000

0251 Added Item (Dollar)/ Leach Field Removal 6,773.860

0.000

900-00006  
 

6,773.866,773.860

0.00

6,773.860

DOL 

1.00000
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CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0252 Added Item (Dollar)/ Added Snow Fence 15,413.110

0.000

900-00006  
 

15,413.1115,413.110

0.00

23,119.670

DOL 

1.00000

0254 Added Item (Dollar)/ Lighting System Change 90,188.580

9,785.000

900-00006  
 

99,973.5899,973.580

9,785.00

99,973.580

DOL 

1.00000

0261 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

0262 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

0.00000

0301 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

0.00000

0302 Rem Asphalt Mat (Planing)(Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

0.00000

0303 Rem Port Present Str (1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

0.00000

0304 Rem Port Present Str (2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

0.00000

0305 Rem Port Present Str (3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

0.00000

0306 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

0.00000

0307 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

0.00000
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0308 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

0.00000

0309 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

0310 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

0.00000

0311 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

0.00000

0312 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

0.00000

0313 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

0.00000

0314 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

0.00000

0315 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

0.00000

0316 Soil Reten Blanket (S-C)(BioD Cl 1) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

0.00000

0317 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

0.00000

0318 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

0.00000
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NO.
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CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0319 SMA 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

0.00000

0320 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

0.00000

0321 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

0.00000

0322 Conc Pvmt (12-1/2 In) 0.000

0.000

412-01250  
 

0.000.000

0.00

0.000

SY  

0.00000

0323 Steel Sheet Pile (Ty II) 0.000

0.000

501-00200  
 

0.000.000

0.00

0.000

SF  

0.00000

0324 Steel Pile (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

0.00000

0325 Steel Pile (HP 14x117) 0.000

0.000

502-14117  
 

0.000.000

0.00

0.000

LF  

0.00000

0326 Drilled Caisson (48 In) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

0.00000

0327 Drilled Caisson (54 In) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

0.00000

0328 Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

0.000.000

0.00

0.000

EACH

0.00000

0329 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

0.000

SF  

0.00000
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CUMULATIVE
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CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0330 Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

0.000

SF  

0.00000

0331 Conc S and D Pave 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0332 Dry Rubble S and D Pave 0.000

0.000

507-00200  
 

0.000.000

0.00

0.000

CY  

0.00000

0333 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

0.00000

0334 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

0.00000

0335 Conc CL D (Bridge) (Spec) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

0.00000

0336 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

0.00000

0337 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

0.00000

0338 18 In Flexible Pipe 0.000

0.000

603-61180  
 

0.000.000

0.00

0.000

LF  

0.00000

0339 18 In RCP 0.000

0.000

603-01180  
 

0.000.000

0.00

0.000

LF  

0.00000

0340 18 In RCES 0.000

0.000

603-05018  
 

0.000.000

0.00

0.000

EACH

0.00000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:50:50

CUMULATIVE
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0341 Riprap (9 In) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

0.00000

0342 Geotextile (Drain) (CL 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

0.00000

0343 Emb Prot Ty 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

0.00000

0344 Gdrail Ty 3 (6-3) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

0.00000

0345 Gdrail Ty 7 (Sty CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

0.00000

0346 Gdrail Ty 7 (Sty CA)(Conc Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

0.000

LF  

0.00000

0347 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

0.000

LF  

0.00000

0348 Fence CL (Spec) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

0.00000

0349 Fence CL (Spec) (36 In) 0.000

0.000

607-53137  
 

0.000.000

0.00

0.000

LF  

0.00000

0350 Curb Ty 6 M 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

0.00000

0351 C and G Ty 2 II-B 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

0.00000
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CUMULATIVE
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CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0352 C and G Ty 2 I-B 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

0.00000

0353 Light Std Metal (25 Ft) 0.000

0.000

613-34250  
 

0.000.000

0.00

0.000

EACH

0.00000

0354 Light Std Metal (70 Ft) 0.000

0.000

613-34700  
 

0.000.000

0.00

0.000

EACH

0.00000

0355 Light Std Metal (40 Ft) 0.000

0.000

613-34400  
 

0.000.000

0.00

0.000

EACH

0.00000

0356 Lumin HPS (400 W) 0.000

0.000

613-70400  
 

0.000.000

0.00

0.000

EACH

0.00000

0357 Lumin HPS (250 W) 0.000

0.000

613-70250  
 

0.000.000

0.00

0.000

EACH

0.00000

0358 Lumin HPS (150 W) 0.000

0.000

613-70150  
 

0.000.000

0.00

0.000

EACH

0.00000

0359 Light Std Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

0.00000

0360 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

0.00000

0361 Lighting Ctrl Center 0.000

0.000

613-50100  
 

0.000.000

0.00

0.000

EACH

0.00000

0362 Photoel Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

0.000

EACH

0.00000
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0363 2 In Elec Cond 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

0.00000

0364 1 In Elec Cond (Liquidtight Flx Met) 0.000

0.000

613-04120  
 

0.000.000

0.00

0.000

LF  

0.00000

0365 4 In Elec Cond 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

0.00000

0366 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

0.00000

0367 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

0.00000

0368 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

0.00000

0369 Sign Panel (CL II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

0.00000

0370 Sign Panel (CL III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

0.00000

0371 Sign Post (Spec) 0.000

0.000

614-00040  
 

0.000.000

0.00

0.000

LF  

0.00000

0372 Monotube Overhead Sign Cant (20 In Dia) 0.000

0.000

614-32000  
 

0.000.000

0.00

0.000

EACH

0.00000

0373 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000
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0374 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

0375 Prestress Conc Box (Depth Less Than 32") 0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

0.00000

CAT 8,997,653.74430,505.8215,888,467.13CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-VD 

0145 Structure - Box Girder BE Structure E-17-VD 2,116,008.300

391,603.660

950-00202  
 

2,507,611.962,507,611.960

391,603.66

3,997,723.000

DOL 

1.00000

CAT 2,507,611.96391,603.663,997,723.00CURRENT AMT0300 $ $ $

CAT NO0301 Structure Other 

0150 Structure - Other BE Structure - Other I&R Temp Shoring 46,966.680

9,393.320

950-00205  
 

56,360.0056,360.000

9,393.32

56,360.000

DOL 

1.00000

CAT 56,360.009,393.3256,360.00CURRENT AMT0301 $ $ $

CAT NO0302 Retaining Walls 

0155 Retaining Walls BE Retaining Walls 663,621.120

13,259.820

950-00208  
 

676,880.94676,880.940

13,259.82

1,008,333.000

DOL 

1.00000

CAT 676,880.9413,259.821,008,333.00CURRENT AMT0302 $ $ $

$12,238,506.64844,762.62$20,950,883.13$CURRENT AMTPROJECT TOTAL


